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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
 STANDARD FORM 30(continued) 
 

A. The purpose of this bilateral modification is to incorporate the following Contract Change Proposals 
(CCPs) by reference: 
 

i. CCP 02-151; Revision 2, Install and O&M CCTDS to Various 
Facilities at CCAFS (DBA), dated 10 Sep 02 

ii. CCP 02-152; Revision 1, Install and O&M CCTDS to Aerospace 
Corporation and 45 XP/JX in Building 1704 (RBA), dated 10 Sep 
02 

 
All changes are denoted by a vertical line in the right margin.  
 
B.   Part 1- THE SCHEDULE 
 
 (1) Section A – Contract Form  
 

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$179,863,205 to $179,958,073 an increase of $94,868. 

  
 (2) Section B – Supplies/Services and Price/Cost 
 

FY 02 CLINs 2002 (Technical Services) is increased by $41,234, 2009AF (Award Fee) is increased by 
$2,680, and 2010AC Contractor Acquired Property (CAP) is increased by $51,378.  Pages B-13, B-14, B-
15, B-16 and B-17 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16 and 
B-17 marked “Modification P00086.”   
 
Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification 
P00086.”   

 
 (3) Section G – Contract Administration Data 
 
 Summary for the Payment Office 
 

Funding in the amount of $94,868 is obligated with this modification and added to the following CLINs 
 

ACRN CA is changed from $66,164,284 to $66,195,692, an increase of $31,408.  
ACRN CB is changed from $497,292 to $500,227, an increase of $2,935. 
ACRN CE is changed from $1,909,600 to $1,920,689, an increase of $11,089 
ACRN CK is changed from $2,786,823 to $2,798,758, an increase of $11,935 
ACRN CT* is established in the amount of $8,088. 
ACRN CU* is established in the amount of $12,154. 
ACRN CV* is established in the amount of $17,259. 

 
 * New ACRNs established with this modification. 
 

Page G-1.2 is hereby superseded by the attached replacement page G-1.2 marked “Modification P00086.” 
 
 
 
 
C.   All other contract terms and conditions remain unchanged. 
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D.   Release of Claims: In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 02-151, dated 10 Sep 02, and CCP 02-152, dated 10 Sep 02.  The contractor releases 
the government from any and all liability under this  contract for further equitable adjustment attributable to 
such facts or circumstances giving rise to the reference proposal. 

 
////////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////// 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
2001RESERVED     1 JO  $                        -    

 (Operations and Maintenance - 48hr range turn time)         
 (Cost-Plus-Award Fee)           
  From Change To       
 Est. Cost  $                            -       $                  -          

2002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,157,288  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)           
  From Change To       
 Est. Cost  $             45,116,054   $         41,234   $   45,157,288        

2003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $              328,255  
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)         
 Baseline $7.97M          

2003AA Cost-Plus-Fixed Fee          
  From Change  To      

2003AA01 Est. Cost $305,061   $305,061       
  From Change  To      

2003AA02 Fixed Fee $23,194   $23,194       
2003ABFirm Fixed Price          

  From Change  To      
    $                            -    $0  $0        

2004RESERVED             
2005PRICE OPTION CLIN -     1 JO  $              188,633  

 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $                  188,633     $        188,633        

2006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,444,811  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $               1,444,811   $                -     $     1,444,811        

2007RSA/SLRS PROGRAM SUPPORT    1 JO  $           3,494,416  
 (Cost-Plus-Award Fee)           
  From Change  To       
 Est. Cost  $               3,494,416     $     3,494,416        
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION   QTY UNIT  COST  

(CLIN)               
2008DATA REQUIREMENTS     1 JO  $NSP  
2009AWARD FEE POOL (IAW Award Fee Plan)        Available Pool  

2009AA RESERVED        $                        -    
 01 Oct 01 – 28 Feb 02  (Associated with CLIN 2001)      
  From Change To     
 Est. Cost  $                            -       $                  -          

2009ABRESERVED        $                        -    
 01 Mar 02 – 31 Aug 02  (Associated with CLIN 2001)      
  From Change To     
 Est. Cost  $                            -       $                  -          

2009ACRESERVED        $                        -    
 01 Sep 02 – 30 Sep 02  (Associated with CLIN 2001)      
  From Change To     
 Est. Cost  $                            -       $                  -          

2009ADAward Fee Pool Earned        $           1,189,249  
 01 Oct 01 – 28 Feb 02  (Associated with CLIN 2002)      
  From Change To     
 Earned  $               1,189,249     $     1,189,249        

2009AEAward Fee Pool Earned        $           1,449,288  
 01 Mar 02 – 31 Aug 02  (Associated with CLIN 2002)      
  From Change To     
 Est. Cost  $               1,449,288     $     1,449,288        

2009AFAward Fee Pool Available/Earned (Contingent Liability until FDO determination)    $              247,911  
 01 Sep 02 – 30 Sep 02  (Associated with CLIN 2002)      
  From Change To     
 Est. Cost  $                  245,231   $           2,680   $        247,911        

2009AG-2009AJ  RESERVED             
2009AKAward Fee Pool Earned        $                  5,109  

 01 Oct 01 – 28 Feb 02  (Associated with CLIN 2005)      
  From Change To     
 Earned  $                      5,109   $                -     $            5,109        

2009ALAward Fee Pool Earned       $                  6,008  
 01 Mar 02 – 31 Aug 02  (Associated with CLIN 2005)      
  From Change To     
 Est. Cost  $                      6,131   $            (123)  $            6,008        
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION       COST  

(CLIN)               
2009AM Award Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  1,022  

 01 Sep 02 – 30 Sep 02  (Associated with CLIN 2005)      
  From Change To     
 Est. Cost  $                      1,022   $                -     $            1,022        

2009ANAward Fee Pool Earned        $                39,130  
 01 Oct 01 – 28 Feb 02  (Associated with CLIN 2006)       
  From Change To     
 Earned  $                    39,130     $          39,130        

2009APAward Fee Pool Earned        $                46,017  
 01 Mar 02 – 31 Aug 02  (Associated with CLIN 2006)      
  From Change To     
 Est. Cost  $                    46,956   $            (939)  $          46,017        

2009AQAward Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                  7,826  
 01 Sep 02 – 30 Sep 02  (Associated with CLIN 2006)      
  From Change To     
 Est. Cost  $                      7,826     $            7,826        

2009ARAward Fee Pool Earned        $                54,341  
 01 Oct 01 – 28 Feb 02  (Associated with CLIN 2007)      
  From Change To     
 Earned  $                    54,341   $                -     $          54,341        

2009ASAward Fee Pool Earned        $              120,948  
 01 Mar 02 – 31 Aug 02  (Associated with CLIN 2007)      
  From Change To     
 Est. Cost  $                  123,416   $         (2,468)  $        120,948        

2009ATAward Fee Pool Available/Earned (Contingent Liability until FDO determination)    $                20,613  
 01 Sep 02 – 30 Sep 02  (Associated with CLIN 2007)      
  From Change To     
 Est. Cost  $                    20,613     $          20,613        
           
 TOTAL PROPOSED AWARD FEE   (*)                        $           3,187,462  
        
AWARD FEE EARNED      $           2,910,090  
        
AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination  $              277,372  
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
           

2010REIMBURSABLE SERVICES         
 (Non-fee bearing)             
          

2010AA Overtime    1 JO  $           5,884,432  
  From Change To      
 Est. Cost  $               5,884,432   $                -     $     5,884,432        
          

2010ABTravel and Per Diem    1 JO  $              807,755  
  From Change To      
 Est. Cost  $                  807,755     $        807,755        
          

2010ACContractor Acquired Property (CAP)   1 JO  $         12,081,874  
  From Change To      
 Funding  $             12,028,240   $         53,634   $   12,081,874       
  Est. Amount Unfunded Funded      
 Est. Cost  $             12,081,874   $                -     $   12,081,874        
          

2010ADDownrange A&E     1 JO  $           1,590,000  
  From Change To      
 Est. Cost  $               1,590,000   $                -     $     1,590,000        
          

2010AEDownrange Construction    1 JO  $                        -    
 Baseline $2.77M         
  From Change To      
 Est. Cost  $                            -     $                -     $                  -          
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 ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003)      $                        -    
        
 ESTIMATED COST (CLIN 2003)                      $                        -    
        
 AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)               $                        -    
        
 ESTIMATED COSTS (CLINS 2010AA - AE)         $                        -    
        
 TOTAL ESTIMATED AMOUNT  FY02      $                        -    
               
         
 ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003)    $         50,285,148  
        
 ESTIMATED COST (CLIN 2003)                      $              328,255  
        
 AWARD FEE EARNED      $           2,910,090  
        
 AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)             $              277,372  
        
 ESTIMATED COSTS (CLINS 2010AA - AE)         $         20,364,061  
        
 TOTAL ESTIMATED AMOUNT  FY02      $         74,164,926  
        
 TOTAL FUNDED AMOUNT FY02          $         73,887,554  
F08650-00-C-0005 
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SUMMARY  
1.  Total Phase-in Price  $               142,597  
2.  Total Estimated Amount - FY 00  $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -    
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          74,164,926  
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02  $          73,887,554  
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          65,071,355  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $          66,412,979  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amount - FY 04  $          66,026,967  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          67,413,708  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,043,822  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          68,470,251  
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          68,711,694  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Estimated Amount - FY 06  $          70,178,988  
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        302,219,962  
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06  $        452,711,368  
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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PART I - THE SCHEDULE 

SECTION G 
CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $31,408 $66,195,692
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $2,935 $500,227
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $16,411
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $64,647
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $11,089 $1,920,689
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $238,700
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $35,805
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $288,429
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $22,875
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $11,935 $2,798,758
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,227
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400 $91,252
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400 $779,292
CS 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400 $19,000
CT 5723400 302 83LE 264D91 010000 59290 31378F 662400 F62400 $8,088.00 $8,088
CU 5723400 302 83LE 264D98 010000 52200 35953F 662400 F62400 $12,154.00 $12,154
CV 5723400 302 83LE 211300 010000 554R0 35182F 662400 F62400 $17,259.00 $17,259

Total FY02 $94,868 $73,887,554
 
 
 
 
PRs obligated under this modification: 
FQ252021650200 $8,088.00
FQ252021790100 $12,154.00
F700MS21840200 $54,733.00
F700MS22520500 $3,000.00
F700MS21831200 $16,893.00

$94,868.00  
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